STATE OF ILLINOIS
ILLINOIS COMMERCE COMMISSION

Ameren Energy Generating Company,
Petitioner,

VS.

Jasper County and The Indiana Rail Road Company,

Respondents,

T00-0115

Petition for Ratification of Railroad Track Road
Crossings: 1) Jasper County Road CR 900 E; 2) Jasper
County Road CR 1000 N; 3) Jasper County Road CR :
850 E; 4) Jasper County Road CR 775 E; 5) Jasper :
County Road CR 700 E; and 6) Jasper County Road CR
600 E.

SUPPLEMENTAL ORDER

By the Commission:

On August 10, 2001, the lllinois Commerce Commission (“Commission”) entered
its original Order granting permission to Ameren Energy Generating Company
(“Ameren”) to extend a new railroad track across five (6) Township Roads and one
County Road (“CR”) west of Newton in Jasper County. The original Order required the
Company to establish the new at grade crossings, post crossbuck signs and advance
warning signs at the five Township Road crossings, and install automatic flashing light
signals at the CR 900E crossing. The Ameren track through CR 900E extends parallel
to a track of the lllinois Central Railroad Company (“IC”) that also extends through CR
900E. The IC crossing is currently equipped with automatic flashing light signals. Due
to the close proximity of the Ameren crossing to the IC crossing, the warning devices at
the Ameren crossing are required to be interconnected with the warning devices at the
IC crossing. This work was to be completed within six months of the original Order or
February 10, 2002.

On February 1, 2002, Ameren filed its Supplemental Petition with the
Commission requesting therein an extension of time to and including July 1, 2002,
within which to complete the interconnect work at the CR 900E crossing. Ameren has
completed the work at the other five crossings. The work at CR 900E requires an
agreement between Ameren and the IC, including the exchange of information and
drawings indicating the materials to be furnished and the work to be performed by each
party. The agreement between Ameren and the IC to construct and maintain the
interconnection of the warning devices was executed on December 4, 2001. Following
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the execution of the aforementioned agreement, Ameren submitted a Form 3 to the
Commission on December 10, 2001, requesting approval of the interconnection. On
January 15, 2002, the Commission entered X-Resolution (X-11744) that authorized the
work described in the Form 3 to be performed. However, there is now not enough time
to order the necessary materials and to coordinate and complete the interconnection
work with the IC prior to the February 10, 2002, completion date as set forth in the
original Order. The requested six (6) month extension of time to and including July 1,
2002, should provide sufficient time to order the material and complete the
interconnection of the warning devices.

The Commission, having given due consideration to the entire record in this
matter, finds that:

(1)  the Commission has jurisdiction over the parties and the subject matter of
this proceeding;

(2) the recitals of fact as set forth in the prefatory portion of this Order are
supported by the record and are hereby adopted as findings of fact;

(3) an extension of time to and including July 1, 2002, should be granted to
Ameren Energy Generating Company within which to complete the work as
required at the CR 900E crossing by the original Order;

(4)  all other terms and condition of the original Order should remain in full force
and effect except as herein modified. .

IT IS THEREFORE ORDERED by the llinois Commerce Commission that an
extension of time to and including July 1, 2002, be, and it is hereby, granted to Ameren
Energy Generating Company within which to complete the work as required of he original
Order pertaining to the installation of the interconnect between the signal unit for the
Ameren Track with the signal unit for the lilinois Central Railroad crossing at CR 900E.

IT IS FURTHER ORDERED that all other terms and conditions of the original
Order dated August 8, 2001, are hereby affirmed and shall remain in full force and effect
except as herein modified.

IT IS FURTHER ORDERED that subject to Section 18¢-2201 and 18c-2206 of the
Law, this is a final decision of the Commission subject to Administrative Review Law.

By Order of the Commission this 27" day of February, 2002.
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